
         Au                                                                       Au (or other ion)  pp S

          p (SEB)                            S                        Fe
Charged Approved Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Beam Exp # Experiment Spokespersons Hours Hours   4 11 18 25 2  9 16 23 30   6 13 20 27   4 11 18 25 1  8 15 22 29  5 12 19 26  5 12 19 26 2  9 16 23 30  7 14 21 28   4 11 18 25 2  9 16 23 30   6 13 20 27 3  9 17 24 31 1  8 15 22 29  5 12 19 26
or Activity

AGS Startup
RHIC Cryo Startup/RHIC Systems Tests/warmup
RHIC Cryo on
BLIP
RHIC Studies (AsRequired)
AGS pp studies

RHIC Experiments

6:00 STAR Harris 308
8:00 PHENIX Zajc 300

10:00 PHOBOS Busza 326
2:00 BRAHMS Videbaek 299
2:00 BRAHMS RHIC Spin
6:00 STAR RHIC Spin
8:00 PHENIX RHIC Spin
2:00 PP2PP Guryn

AGS Experiments

A3 960 Vazquez 0 150
C4 949 Bryman/Kettell/Sugimoto 6 6000
C6 953 Manley/Spinka/Nefkens 0 450
C6 927(tests) Nefkens/Tippens/Comfort 0 2 weeks
C6 958 Comfort/Sadler 0 400
C8 931 Dehnhard/Hungerford/Quinn/Zeps 184 1184
D6 930 Tamura 428 1428

Unscheduled AGS Experiments

A3 951 McDonald 24 3600
B5 940 Molzon 4 4000
C7 956 Bauer/Haines/Hastings/Watanabe 31 -
C3 926 Bryman/Littenberg/Zeller 0 8000      S Scheduled Shutdown

C6/C2 927 Nefkens/Tippens/Comfort 83 2280      Fe Iron beam
U 955 Hartouni/Morris 65 -      Au Gold beam
V1 952 Cushman 0      p proton beam

     pp polarized protons
Proposed AGS Experiments      FEB fast extracted beam

D6 959 Kishimoto 0 1000    

RHIC Beam/Mode

                                                                           pp

Au (or other ion)            Au (or other ion)

                p (SEB)

Normal running
Concurrent with RHIC operations
Schedule to be determined
Engineering/Commissiioning
Standby

By: P. Pile  Date: 29 June 01
hours as of 4/27/01

C-A Run Plan, FY2002  

FY02

DRAFT -- subject to funding and program approval 

FY03

Legend

?

?

}
to be determined


